SAS Superstructure Rundate 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 8:35AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
Diary #: 451 Const Calendar Day: 599 D.ate: 24-Jan-2014. Frid'ay 04_;;:%%2":;13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 01:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 21-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition not recorded

Working Day If no, explain:

Diary: Dispute
Bike Path Piping —~
MEP CCO meeting 0900-1000. Misc MEP paperwork and write diaries. FWS worked from a night closure
of the #5 lane of the EB bridge.

CCO-187 Bid Iltem: 001 0-MSI-EFA.187 MEP/Structural Interferences

SMITH-EMERY SF
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  SMITH-EMERY SF
Certified Welding Ins OTH STEVEN JENSEN 800 000 000 800 []
Di ary: Dispute
Bike Path Piping 001 0O-MSI-EFA.187 =
Steve Jensen spent the shift performing welding inspection on the FWS work with regard to RFI 3387.

CCO-187 Bid Iltem: 001 0-MSI-EFA.187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC
Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
Welder INM RICHARD KIIKVEE 800 000 000 800 ]
Plumber/Pipefiter ~ FOR TOM COLOMBO 800 000 000 800 ]
Diary: Dispute
Bike Path Piping 001 0-MSI-EFA.187 B
Rick Kiikvee spent the shift relocating the utility outlet for the 4" CA line to aviod the conflict with the
emergency egress ramp at PP 122 along the bike path. Josh Johnson and Tom Colombo assisted.
The crew worked from a night closure of the #5 lane of the EB bridge.
The crew used a crew truck, a 200 volt welder, a 2.4 HP generator, and small tools in performance of this
operation.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 451 Date: 24-Jan-2014  Friday

CCO-354 Bid Item: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC

Diary:
Change of Character 001 0-FWS-ELS.354

To perform the evening's operations, the FWS crew worked from a night closure of the #5 lane of the EB
bridge. The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location, and 1 hour

In addition to equipment used in the operations, the crew used a light tower, and a port-a-potty on a trailer
which will be paid under CCO 354 via monthly invoice.

demobilizing at the end of the shift. Mobilization will be covered under the CCO 187 work for the evening.

Dispute
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